


NICOLLET MALL PROJECT

Construction Update Vol. 53 6.03.16
For the week of June 6–June 10, 2016



The primary contractor for the reconstruction of the roadway and sidewalks on the Nicollet Mall has been hired (Meyer Construction) and will begin his mobilization to the job site on the week of June 6th. Initially this will consist of providing barricades for traffic and pedestrian control and delivery of material and equipment to the job site. Actual street and sidewalk removal will then begin in the Grant to 12th Street area during the next week.

Both Xcel Energy and the contractor replacing the sanitary sewer system along the Nicollet Mall will continue their work in the area North of 9th Street.

Some of these crews will occasionally be working on Saturdays.

nicolletmallproject.com

Much of their work requires utilizing heavy equipment for various activities such as, pavement removal, excavations, sheet piling and installing pipes or conduits. These activities will intermittently create both noise and vibration to the surrounding area. We apologize for any inconvenience that this may cause.

We invite you to encourage co-workers and or interested parties to sign-up for these email Construction Updates at www.nicolletmallproject.com.

SEE PAGE 2 FOR AN EXTENDED SCHEDULE.

NICOLLET MALL PROJECT CONSTRUCTION CONTACT

Justin Gese, PE
612.255.4049

Please leave a message regarding your questions or concerns along with your name and contact information.

You may also email your questions or concerns to:
nicolletmallcm@sehinc.com

**WE WILL RESPOND
AS QUICKLY AS POSSIBLE.**



NICOLLET MALL PROJECT

Proposed Construction Schedule
Preliminary—Subject to Change

	Xcel Energy	Sanitary Sewer—Minger Const.	Water	Road and Sidewalk — Meyer Construction
Grant St. Intersection				Mobilization & Prep. Work
Grant to 13th				Mobilization & Prep. Work
13th St. Intersection				Mobilization & Prep. Work
13th to 12th				Mobilization & Prep. Work
12th St. Intersection	June 1–June 8			
12th to 11th	April 18–June 10 Cable			
11th St. Intersection				
11th to 10th				
10th St. Intersection				
10th to 9th				
9th St. Intersection				
9th to 8th				
8th St. Intersection	June 1–June 15		June 1–June 14	
8th to 7th	May 9–July 8			
7th St. Intersection				
7th to 6th	May 23–July 8			
6th St. Intersection		August 15–October 15		
6th to 5th				
5th St. Intersection				
5th to 4th				
4th St. Intersection	June 1–June 15	June 15–Aug 15		
4th to 3rd				
3rd St. Intersection				
3rd to Washington				
Washington Ave. Intersection				